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Jvlr. James Behlke 
Poliiition Control CoTnmi.'aalon 
4OS Public Healtii Building 
Olyrapie, V/s shington 

Attention: Mr, Christiansen 

Gentlemen: 

Vv'e have today been retained by tlie Lone Star Cement Corapany of Soattie 
to prepare plans and specifications for a .̂ .ystem of scv'/ars ead sewage 
pumping station to discliarge tiieis" canitcsiy sevtraga Into ths City of Seattle 
system rether than by local outfall into the Duvvaisiah River. It is our un
derstanding thst Lone Star has been ordered to acconipliah the Xj.ecesiî a.rY 
changes by sometime in June of tliis year, 

Inasrauch as tiiis project must bs very closely coardinatod witli ths City 
of Seattle end s portion of tlia system must be constructed undt^ the juris
diction of the City of Secittie .tt appears orcremely unlikely thst we could 
liave tiie construction completed by tliat time. We therefore request your 
consideration of an ejstension of time until approKiiBstoly Septeniber 1̂  
1964, for the completion of this construction. 

We will appreciate an eariy reply. 

Sincerely your£> 

H^iMMOND, COLLIER & IS.AAC 

<ZUyC^ 

ptmis 
Peul K. Isaac, P.E. 

Municipelity of Metropolitan Seattie; Attention: Ray Bothell 
Seattle Engineering Eepcirtrnent; Attention: Jaxnes Coover 
Lone &tar Cement Compan-yi Attention: M. Mastcs-a 
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